
 

 

 

 

 

 

 

 

 

 

WHEELER  

CONSTRUCTION ADVISORY 
 

Week of:       Monday February 15, 2010 – Sunday February 21, 2010 
 

Jobsite Location:        14
th
 Ave. S.E. and Jefferson St. S.E. (Wheeler Lot) 

 

Project Standard Work Hours:    7:00 a.m. – 5:30 p.m. 
 

Major Work Activities This Week: 

 Earthwork teams will continue backfilling and building a temporary access road off of Cherry St. Backfill 

will be placed and vibrated to compact it into place. The temporary road will be used to provide access 

between the buildings for hoisting and setting of mechanical equipment. Trucks will continue to enter the 

site off Jefferson St. onto Wheeler Ave and exit onto 1
4th

 Ave from Cherry St. Please note: COMPACTION 

OF BACKFILL IS SCHEDULED TO OCCUR DURING STANDARD WORKING HOURS AND A SMALL DEGREE OF 

VIBRATION AND SLIGHTLY INCREASED NOISE LEVELS MAY BE OBSERVED DURING THIS WORK. 

 Steel erection at the Utility Building will be ongoing. Installation of metal decking will begin on Level 1 and 

above the cisterns on the east side of the Utility Building. Welding equipment will continue to be used 

during steel erection, and the electric arc or sparks created during the work may be visible at times to 

neighbors and passerby. People are encouraged not to focus on the areas of bright ultraviolet light that are 

produced from welding torches during active erection work. 

 Work will continue for the placement of building foundations and walls. Concrete wall pours are scheduled 

for Thursday, 2/18 and Friday, 2/19. The next pour for the concrete slab on grade at the Garage is also 

scheduled for Thursday, 2/18. Staging for concrete trucks will continue to be done off Jefferson St. onto 

Wheeler Ave and off Cherry St. 

 Waterproofing for the first lift of walls and installation of foundation drain at the Data Center will continue 

during the week, as will underslab piping and electrical work at the Garage/Office Building. 

 Periodic utilities work will be ongoing at the small lot on the north side of the 1
4th

 Ave SE. 
 

Project Recycling:  

 Recycled material content as of 1/31/10: 

o Total Material for disposal:  2,392 tons 

o Total Material recycled:  2,022 tons 

o Total Percentage Recycled:  85% 
 

Non-Standard Work Hours and Activities:     

 Work for the continuing placement of building foundations, walls, and erection of steel may occur during the 

day on Saturday, February 20
th
, depending on the weather. 

 

Street Closures / Impacts: 

 Flaggers will continue to be posted at the site entrance at Jefferson St and exit at 14
th
 Ave to assist trucks 

entering and leaving the site. Additional flaggers will be posted on 14
th
 Ave and 16

th
 Ave as necessary during 

concrete work. 

 On-street parking on the north side of 16
th
 Ave will remain closed between Jefferson St and Cherry St. 

 Partial lane closures along 14
th
 Ave SE will be necessary during the installation of utilities at the small lot on 

the north side of the street as it intersects Jefferson St SE. 
 

Deliveries: 

Deliveries will continue to occur daily and remain being routed predominantly off Jefferson St. onto Wheeler Ave. 


